STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

Norfolk Southern Railway Company,
Petitioner,

V.

lllinois Department of Transportation, and Edwards County Road
District No. 6, . TO0-0015
Respondents. X

Petition to permit closing of a certain existing railroad crossing in
Edwards County, lllinois, To Wit: TR 185 (MP 130.52; DOT
#724696V); to construct an access road; and to install automatic
flashing light signhals and gates with constant warning circuitry at
a certain existing railroad crossing in Edwards County, lllinois, To
Wit: TR 18 (MP 129.94; DOT #724699R).

SUPPLEMENTAL ORDER

By the Commission:

On September 20, 2000, the lllinois Commerce Commission
(“Commission”) entered its Order in this matter that required, among other
things, the Norfolk Southern Railway Company (*NS” or “Petitioner”) to close,
abolish, and barricade the Township Road (“TR”) 185 crossing and install
automatic flashing light signals and gates controlled by constant warning time
circuitry at the TR 18 and TR 36 crossings. The Order also required Edwards
County, on behalf of Edwards County Road District No. 6 (“County”), to construct
a connecting road between the TR 36 and TR 185 crossings. The associated
costs were divided between the parties and the Grade Crossing Protection Fund
(“Fund”). All work was to be completed within one (1) year from the date of the
Order.

On September 21, 2001, the NS filed its Supplemental Petition with the
Commission requesting therein an extension of time to and including December
20, 2001, within which to complete the work as required by the original Order as
aforementioned. The NS states that due to the current workload of its
construction forces, the aforementioned work was delayed until late summer,
2001. When the NS crews prepared to begin construction, they found that “AC”
power is not currently available at either work location and power lines must be
built to those two warning device locations before the NS can commence its
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work. The NS is currently working to secure this power, but the NS will not be
able to complete the required work by the September 20, 2001, completion date.
The NS believes that it will be able to complete its work as required by the
original Order by December 20, 2001.

On November 22, 2001, the County of Edwards, on behalf of Edwards
County Road District No. 8, filed its Supplemental Petition stating the cost of the
roadway portion of the project has increased above the amount contained in the
original Order. The County is requesting an increase in Fund participation to pay
for the increase in cost for the roadway work. The County states that the
additional costs are the result of: (1) additional costs in design engineering
resulting from revisions to the original proposal relating to the length and
elevation of the roadway between TR 36 and TR 185; these changes were due
to problems associated with the acquisition of required right-of-way along the
original roadway alignment; and, (2) additional costs in construction are the
result of earth excavation, borrow excavation, and other roadway related
quantities that were not able to be precisely determined for the project. Both of
the above conditions were unknown to the Petitioner and its consultant at the
time that the original preliminary project cost estimates were prepared.

The Fund was required to pay 100% of the cost for the connecting road
between TR 36 and TR 185 by the original Order. The consultant's original
preliminary cost estimate for the project was $118,000. This amount was revised
to $158,000, on August 24, 2001. The current project amount is $180,000 as
shown on Exhibits B, C, and D, attached to the County’s Supplemental Petition.
This is an increase of $62,000 above the Fund amount as contained in the
original Order. The County requests that the Fund pay 100% of the revised cost
for the connecting road since the original Order required the Fund to pay 100%
of the cost for said roadway. Staff has reviewed the attached cost exhibits and
has no objection to the requests as contained in the County’'s Supplemental
Petition.

All required design engineering revisions and adjustments have been
completed. The project has gone to bid and the construction contract has been
awarded. Construction is now underway and scheduled for completion by June
30, 2002. The connecting road could be completed sooner if the weather allows
for an early construction start.

The Commission, having given due consideration to the entire record
herein, finds that:

1) the Commission has jurisdiction of the parties hereto and the
subject matter hereof;
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2) the recitals of fact set forth in the prefatory portion of this
Supplemental Order are supported by the evidence of record and
are hereby adopted as findings of fact;

3) an extension of time to and including December 20, 2001, should
be granted to the NS within which to complete the crossing signal
installations and crossing closure as required by the originai Order;
an extension of time to and including June 30, 2002, should be
granted to the Edwards County within which to complete the work
as required by the original Order;

4) the amount to be paid by the Grade Crossing Protection Fund
toward the construction of the connecting road should not exceed
$180,000; an increase of $62,000 above the estimated cost as
contained in the original Order;

5) all other terms and conditions of the original Order dated
September 20, 2000, should remain in full force and effect except
as herein modified.

IT IS THEREFORE ORDERED by the lllinois Commerce Commission that
an extension of time to and including December 20, 2001 be, and it is hereby,
granted to the Norfolk Southern Railway Company within which to complete the
installation of the automatic flashing light signals and gates controlied by
constant warning time circuitry at its grade crossings with TR 18 and TR 36, and
the closure, abolition, and barricading of the TR 185 crossing in Edwards County
Road District No. 6, Edwards County, lllinois.

IT IS FURTHER ORDERED that an extension of time to and including
June 30, 2002, be, and it is hereby, granted to Edwards County within which to
complete the construction of a connecting road between TR 36 and TR 185 in
Edwards County Road District No. 6, Edwards County, lllinois.

IT IS FURTHER ORDERED that the revised cost for the connecting
roadway between TR 36 and TR 185, in the amount of $180,000, as further set
forth in Finding (4) of this Supplemental Order, shall be paid 100% by the Grade
Crossing Protection Fund; this is an increase of $62,000 over the estimated cost
as set forth in the original Order, dated September 20, 2000.

IT IS FURTHER ORDERED that all other terms and conditions of the
original Order dated September 20, 2000, shall remain in full force and effect
except as herein modified.
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IT IS FURTHER ORDERED that subject to Sections 18¢-2201 and 18c-
2206 of the Law, this is a final decision of the Commission subject to
Administrative Review Law.

By Order of the Commission this 5th day of December, 2001.

A7 Nl

Chairman
SECTION CHIEF
ol
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